

**Hambledon Flood Alleviation  
Update Number 10, June 2017**

**Road surfacing to commence on Monday 19th June**

We have revised how the road surfacing of West Street and East Street will be done. For the village, this means works will be completed quicker and will finish by the end of July instead of August. However, this will have some impact on through traffic and how residents access their homes.

The work will be carried out in three phases:

Phase	Extent of work	Proposed Start (Weather Permitting)
1	Green Man junction to the centre of the High Street junction	19 <sup>th</sup> June
2	High Street to 2 George Cottages	26 <sup>th</sup> June
3	2 George Cottages to Vineyard	3 <sup>rd</sup> July

Phase 1 will take one week to complete (weather permitting). During this time, the road will be closed between 08:00 to 16:30 weekdays between the Green Man Junction and the High Street.

Vehicle access for customers and deliveries to the Village Hall, The Vine Public House, The People's Market and for emergencies only will be possible during this time. Please inform the gatemen of your destination so they can give access through the works.

Pedestrians and cyclists on foot will have access at all times

**Your Health & Safety**

Please note the specialist machinery used by the contractor is very large and the materials used for the surfacing is hot. For health and safety reasons there will be some periods where vehicles and pedestrians will need to wait a little time to pass the machinery. Please take note of the banksman who will direct you past the works at the appropriate time.


Residents who need to travel by vehicle during the day will need to move their vehicles off their driveways and park on the street, clear of the road closure, before 07:50am weekdays. We apologise for the potential disruption this may cause, but the restriction will enable works to be completed as quickly as possible. Access to driveways will be available after 16:30 weekdays.



Access to the High Street and Hambledon Primary School will be available from the direction of East Street. Parents of school children are asked to park in Stewarts Green and to make use of the footpath across the field.

We also request that you do not park on the road between the Green Lane junction and the High Street during the week commencing 19th June.

The local diversion route will be put into place throughout the surfacing works.



We are keen to minimise any inconvenience to local businesses and residents, so if you have any specific concerns, please raise these with **Mildren** on **02392 632585**.

‘One-Stop-Shop’ meetings will now take place from 3pm to 6pm at the Village Hall on:

Monday 12<sup>th</sup> June    Monday 19<sup>th</sup> June    Monday 26<sup>th</sup> June    Monday 10<sup>th</sup> July

Please come along if you have any queries or want to find out more details about the Phase 2 and 3 works. In addition, newsletters giving more details about the Phase 2 and 3 works will follow.

You can find out more about the Hambledon Flood Alleviation Scheme at: <https://www.hants.gov.uk/transport/transportchemes/hambledonfloodalleviation> If you have specific questions, email [hambledon@hants.gov.uk](mailto:hambledon@hants.gov.uk) or call 0300 555 1388.

Footway surfacing works will be done in September 2017. If you have questions about footway surfacing works, email [roads@hants.gov.uk](mailto:roads@hants.gov.uk) or call 0300 555 1388.